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Fleming County Project Development Board  

160 West Electric Avenue, Flemingsburg, KY 41041 

Record of Meeting, March 3, 2009, 5:00 pm Eastern  

 

The meeting was called to order at 5:00 pm by Chairperson CJE Larry H. Foxworthy.  Roll Call was 

completed as noted below:  

 

Present: Larry H. Foxworthy, Pam Lowe, Judge Stockton B. Wood (5:07PM), Judge W. 

Todd Walton II, J. Scott Brown and David DeAtley 

 

Absent:  Louie Flanery and Marvin Suit 

 

Other Attendees:  Sam Howard, Trace Creek Construction, Inc (TCCI)  

Mike Carroll, Eric Chambers, Alex Sasmay, Brandstetter Carroll Architects (BCA) 

Doug Teague, Administrative Office of the Courts (AOC) 

Keith Brock, Ross, Sinclaire and Associates (RSA) 

 

Old Business: A motion was made to approve the Fleming County Project Development Meeting 

minutes of February 10, 2009.  Motion by Walton.  Seconded by DeAtley.  All in 

favor.  

New Business: AOC representative Doug Teague was in attendance and informed the board a new 

Project Manager will be selected in the near future and should be present at the next 

meeting.   

An executive committee meeting was held by Garlan Vanhook and Larry 

Foxworthy via teleconference on February 19, 2009 to procure services regarding 

utilities for Dudley House as needed to prevent further damage or fix current 

damages.  Motion by Foxworthy.  Seconded by Vanhook.  Motion carried.   

Discussion was held regarding the termination of electrical service in the Dudley 

House.  Chairperson Larry H. Foxworthy explained to Mr. Teague the request for   

$ 140.00 payment to Adams Refrigeration for service provided at the Dudley House 

which was acquired in the land acquisition of Community Trust Bank.   

A motion was made to approve Request for Disbursement to Adams Refrigeration 

$140.00.  Motion by Walton.  Seconded by Brown.  All in favor. 

Brandstetter Carroll Architects, Eric Chambers and Alex Sasmay, presented 3D 

animations depicting preliminary design concepts of the exterior and interior 

features of the new judicial center.  The animation showed the size relation of the 

new center compared to existing buildings in the downtown area.  Phase B Design 

submission is required by Friday and Trace Creek Construction will prepare budget 

cost analysis from Brandstetter Carroll’s design plan.  Chambers reviewed revised 

judicial center renderings of the site layout, floor plans, secured entrances and 

parking areas for staff and public for open discussion.  Chambers has met with 

AOC electrical engineers to review floor plans and only minor changes were made 

to the design.  The doors on balcony were reviewed by AOC per Chambers but no 

decision was made to revise the design feature.  Judge Walton and Judge Wood 

requested the prosecutors’ room be switched with the witness room to allow closer 
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proximity to court and judges chambers.  The interior and exterior color schemes, 

flooring and finishes will not be decided until later in the design stage.  Brandstetter 

Carroll Architects gave copies of the preliminary 3D design animation to all board 

members.         

A Notice to Proceed letter was issued to H.C. Nutting to complete the geo-technical 

study of Bore # 3 sampling.   

The utility relocation estimates from telephone, electric and cable with letters of 

intent is expected to be received by next week per Chambers.  AOC will review the 

estimates and plan of work before any work may proceed.   

The offsite utility relocation will be managed by Trace Creek Construction.  A 

budget cost analysis to rerouting of 3 phase electrical system, telephone and cable 

services to rear of Peoples Bank, hair salon and American Legion building was 

provided with two options.  Option 1 would bury the system for $ 400,000.00.  

Option 2 would place system overhead for $ 325,000.00.  Any off site work would 

need pre-approval from AOC before commencement of bidding process and no 

provisions were appropriated for the off site additional work needed.  The 

anticipated project schedule can experience delays due to additional work needed to 

relocate the utilities and the relocation could be done after demolition and full 

cooperation is needed from utilities services.  Currently the project is set to request 

bids for demolition activities in April 2009 with demolition to begin in late May 

2009.   

Trace Creek Construction’s lead estimator has been and will continue working with 

Kentucky Transportation Cabinet for proper permits.  The traffic control box on the 

corner will be relocated across the street.  Mr. Howard notified Mr. Teague upon 

selection of the AOC Project Manager, Trace Creek Construction offered to meet 

with assigned Project Manager to review project status.  Mr. Howard notified the 

board that Trace Creek Construction will comply with all state, federal and AOC 

regulations and requirements regarding payment and performance bond.  

Clarifications of required payment and performance bond should be stated in a 

letter from AOC per Howard.  Discussion was held regarding the letter received by 

Foxworthy regarding capital project bonding issues.  Keith Brock nor Doug Teague 

would speculate why Fleming County was included in the distribution of the letter.   

Secretary Tammy Gray requested for Mr. Teague to check on the AOC’s response 

to the October 2007 Fleming County Project Development Board’s 

recommendation of Trace Creek Construction to provide construction management 

services for the new judicial center project.  Mr. Teague agreed to investigate and 

inform the board of his findings.   

Keith Brock with Ross, Sinclaire and Associates discussed current bond rates and 

changes of bank qualifications under the new stimulus package.      

 The next meeting will be held on Tuesday, April 7, 2009 at 5:00 PM.  

 

A motion was made to adjourn at 6:07 PM.  Motion by Wood.  Seconded by 

DeAtley.  All in favor. 


